MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT

STATE LEAD SITE EP/’\’"T”«ilﬁiliﬂri ”F Records Ctr.
. . 274092
Reporting Period: FY 99, Q1 & Q2
Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period: 9/30/99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

OU 2 TASKS:
Task #1: Preliminary Sewer Investigation (PI)
Task #2: Technical Memorandum #1
(Report for PI) (Previously PI Technical Memorandum)
Task #3: Focused Remedial Investigation (Formerly Focused Remedial Investigation Work Plan)
Task #4: Technical Memorandum #2
(Report for Focused Remedial Investigation) (Formerly Focused RI Report)
Task #5: F ocused Feasibility Study
Task #6: Proposed Plan for OU 2
Task #7: ROD for OU 2
Task #8: Post ROD Close-out

WORK ACCOMPLISHED FOR OU 2:

Task #4: As reported on the previous status report, the MDEQ prepared a rough draft Technical
Memorandum for Operable Unit #2 (OU 2 Tech Memo). This was subsequently submitted to the RPM for
review and comment. In the interim, two issues developed: The MDEQ determined that the draft Tech
Memo needed to be revised as some significant detail had been left out of the report. Second, the MDEQ
experienced some operational difficulties with the mapping software that was to be used to prepare detailed
site maps. This reporting period has been devoted to redrafting the text of the Tech Memo and resolving the
operational problems with the mapping software. It was the intent of the MDEQ to submit a new draft of the
Tech Memo and associated maps late in this reporting period. However, while significant progress has been
accomplished during the two quarters, the final draft and the maps will not be submitted until later in the
spring of 1999. At the end of the reporting period, the maps were 85% complete and the text was in the final
rewrite phase.



Multi-Site Cooperative Agreement V005934 North Bronson Industrial Area

Task #5: The SPM discussed the Focused Feasibility Study (FFS) with the RPM and determined that
the MDEQ would submit a CA application for both RI/FS funding and management assistance. The
management assistance application will be for overseeing the PRP-funded OU 1 remedy. The SPM
prepared a draft SOW for the FFS and sent it to the RPM for preliminary review. Following any
revisions suggested by the RPM, the MDEQ will submit the CA application along with a budget detail
and site schedule.

TASKS COMPLETED: Tasks 1,2, & 3

FOR UNCOMPLETED TASKS, % OF ACTIVITY SCHEDULED VS COMPLETED:

TASK # % SCHEDULED % COMPLETED
Task #4 90% 75%
Task #5 3% 3%

Task #6 0% 0%

Task #7 0% 0%

Task #8 0% 0%

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK

Estimated Expenditures for OU 2 This Reporting Period:
Task #4 $16,138
Task #5 $2,300

OVERALL BUDGET

FUNDING FOR THIS ACTIVITY (RI/FS): $1,472,024

EST. EXP PRIOR TO THIS REPORTING PERIOD: $1,424590

EST. EXPENDITURES THIS REPORTING PERIOD:  $18,438
ESTIMATED EXPENDITURES TO DATE: $1,443,028

FUNDS AND TIME REMAINING (BALANCE): $28,996 and 9 months

Pending amount for contract payments/corrections: $733 charged against the RI/FS grant in October
1998 should have been charged to the pre-enforcement grant. This correction is being processed and will

appear on the next Progress Report.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 18 months and
$175,000.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

W /@W
Prepared by Date May 3, 1999

Deborah Larsen (Pro\jeg yanager)

Approved by 7@ QAC(/Q'V" Date S/ 747 2

Mitch Adelman (Supervisor)




MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT

PROGRESS REPORT

STATE LEAD SITE
Reporting Period: FY 99, Q3 & Q4
Site name: North Bronson Industrial Area (1C) CA #: V005934-01
Activity: RI/FS Budget period: 9/30/99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD, CORRECTIVE MEASURES
TAKEN OR PLANNED) IDENTIFY BY TASK NAME AND NUMBER:

OU 2 TASKS:
Task #1: Preliminary Sewer Investigation (PI)
Task #2: Technical Memorandum #1
(Report for PI) (Previously PI Technical Memorandum)
Task #3: Focused Remedial Investigation (Formerly Focused Remedial Investigation Work Plan)
Task #4: Technical Memorandum #2
(Report for Focused Remedial Investigation) (Formerly Focused Rl Report)
Task #5: Focused Feasibility Study
Task #6: Proposed Plan for OU 2
Task #7: ROD for OU 2
Task #8: Post ROD Close-out

WORK ACCOMPLISHED FOR OU 2:

Task #4: The DEQ completed and submitted, to the US EPA, a draft of Tech Memo #2 for Phase 2 of OU2
in July 1999. The document is still undergoing US EPA review at the end of the reporting period.

Time was also charged against the grant for grant management activities, including review of financial
reports, file maintenance, and tracking expenses. In addition, the DEQ responded to information requests on
the status of the NBIA site.

Task #5:  As planned, the SPM prepared a CA application for the FFS to complete OU #2 though post-
ROD activities. At the same time, pursuant to CERCLA, the US EPA inquired of the PRP group as to
their interest in performing the FFS. The initial feedback from the PRP group is that they are indeed
interested in performing the FFS. Therefore, in lieu of the CA application, the SPM prepared and
submitted an application for management support funding.
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TASKS COMPLETED: Tasks 1,2, & 3

FOR UNCOMPLETED TASKS, % OF ACTIVITY SCHEDULED VS COMPLETED:

TASK # % SCHEDULED % COMPLETED
Task #4 100% 98%
Task #5 7% 5%

Task #6 0% 0%

Task #7 0% 0%

Task #8 0% 0%

FINANCIAL REPORTING FOR EACH ONGOING OU 2 TASK

Estimated Expenditures for OU 2 This Reporting Period:
Task #4 $19,457
Task #5 $1,000

OVERALL BUDGET

FUNDING FOR THIS ACTIVITY (RI/FS): $1,472,024

EST. EXP PRIOR TO THIS REPORTING PERIOD: $1,443,028

EST. EXPENDITURES THIS REPORTING PERIOD:  $20,457
ESTIMATED EXPENDITURES TO DATE: $1.463,485

FUNDS AND TIME REMAINING (BALANCE): $8.539 and 3 months

Pending amount for contract payments/corrections: 50

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 3 months and
$8,500.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/JUSTIFICATION FOR INCREASE:

Prepared by "'Q‘{‘W“‘i fﬂw Date November 1, 1999

Deborah Larsen (Proj{ct Manager)
~

Approved by ;f”m:ﬂ’gé, Date */v/5S
Mitch Adelman (ﬁpervisor)




